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SITE INSPECTION PRIORITIZATION (SIP), REGION X

• EPA WAM - Deborah Flood
• URS SM - Libby Goldstein/Kara Steward (acting)

The WA consists of the following tasks: *

1. Provide General Work Assignment Management
2. Conduct Site-specific Site Inspection Prioritization

Focus This Semester:

• Respond to EPA comments on SIP Work Plan.
• Initiate site-specific work, after approval of the Work Plan and receipt of site assignments.
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A. Activities during this invoice period included:

• Submitted the SIP Reports (Technical Memoranda) and preliminary HRS memoranda for the
three level I SIPs, National Oil, Lincoln Avenue Landfill, and Spokane Transformer to the
EPA SAMs on 10/09/92, 10/23/92, and 10/29/92, respectively.

• Began work on Tasks 1 (determine non-sampling data gaps) and 2 (gather information to fill
gaps) for the three Level III SIPs, Oeser Cedar, Most Western Laundry, and Day Island
Landfill.

• Received comments from the SAM for National Oil, Lincoln Avenue Landfill, and Spokane
Transformer Level I SIPs, on 10/20/92, 10/28/92 and 11/03/92, respectively.

• Scheduled site visits for the Oeser Cedar Level ID SIP on 11/13/92 and for Most Western
Laundry on 11/18/92.

• Submitted revisions in response to the EPA comments for the National Oil and Lincoln
Avenue Landfill Level I SIPs. The Level I SIP for Spokane Transformer was accepted as
written.
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B. Activities planned for the next invoice period include:

• Complete Level I SIP file closeout for National Oil, Lincoln Auenne Landfill, and Spokane
Transformer.

• Conduct site visits for the Oeser Cedar and Most Western Laundry Level III SIPs on
11/13/92 and 11/18/92, respectively.

• Conduct a follow up site visit meeting with the SAM for Oeser Cedar and Most Western
Laundry.

• Conduct additional information gathering for the Level III SIPs.

• Initiate OCIs for the remaining sites as soon as they are assigned by EPA.

C. Problems and Recommended Solutions:

• URS is awaiting assignment of additional SIP sites.
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Name

SUMMARY OF DIRECT LABOR BY TASK
EPA CONTRACT No. 68-U9-0054/WA NO. 54-18-OJZZ

SI PRIORITIZATION REGION 10
REPORTING MONTH: October, 1992

[For the period 09/24/92 thru 10/30/92]

Current Month Performance----
Total Burdened
Hours Labor Costs

WA:54-18-OJZZ Totals 316.0 $11,479.75

-Cumulative to Date Performance —------
Total Burdened
Hours Labor Costs

674.5 30,356.3
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Unclassified Project Charges
Project Management
Tacoma, Lincoln Ave Landfill
Spokane Transformer
National Oil Dumps ite
Lane County, Day Island LF
Oeser Cedar
Most Western Laundry
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(Level 1)
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3.0
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55.5
61.5
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$220.71
$1,449.81
$2,574.63
$1,964.34
$2,103.53
$856.86

$1,071.08
$1,238.75
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SHEET 1 SIP (Region 10) TASK SUMMARY (R11)


